
DAILY WORK ORDER 

Work Sites 
E-iosser t Manu f at t ur i nq 

Contra( 
Contrac 

t or 
tor 

0. 
Rep . 

Materials 
Keith Risner 

WORK PLANNED/AUTHORI ZED s 
I.}Finish cleaning sump #3 and 

decon sump equipment. 

6.1 check on a Backhoe (Case 580D) 
7.1Setup supply truck for NJ run. 

Wor k Per i < 
8/28/87 

OSCs Jack D. Harmon 

WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDERs 

2.1 Lasering in area #12 along Yes No 
w/sumps #43, #44, #34 and #35. 1. 1 1 ( 

3.1 Decon Bobcat w/magnet and take 2. 1 t 1 ( 
wipe sample. 3. 1 ( x 1 ( 

4.1 Check on the disposal of NPCB 4. 1 ( 1 ( 
and PCB oil. 5. 1 ( X 1 ( 

5.1 clear out lower holding bins on &. 1 ( X 1 C 
Decon and inventory. 7. 1 t X 1 ( 

Cont i nues 
1 
1 

EQUIPMENT PLANNED/AUTHORI ZED s 
(3) Vans C1> Pick-up Truck 
(1) Decern trailer (3) Bobcats 
(1) Command Post Trailer 
(1 > Crew Trailer (3) 12K Pools 
(1) Portable Eye Wash (2) Car 
(S 1 Rad i oes ( 1 1 5(1K F1 oo 1 
(1) Water Treatment System 

w/ appurtenances 
(21 High-Pressure Water Laser 

w/hoses (1) Mi ni —Tr ackhoe 
(20.') Propane tanks 
(11 Cascade System 
(11 6-CY Dumpster (11 3-in 
(41 Submersible Pumps;(31 2-in 
(31 Satelites (21 S.5KW Generators 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorized 

COMMENTS? 

(41 Porta-Johns 
(11 Pneumat i c For klift 

PERSONNEL AUTHORIZED; 
(11 Foreman (31 
(11 Laborer 
(11 Lab Tec hn i c ian (21 
(71 Clean-up Technician (11 

( 21 F o r e m a n C 21 
(11 Field Clerk 
(51 Clean-up Technician (21 

Contractor Signature; 

Dat e; 

__1 

i gnature; 

T> 

427716 




